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Dear Mr. Waterman and Ms. Tisa:

This correspondence presents a summary of the August 1, 2000 meeting between the U.S. Environmental
Protection Agency (EPA) Region 1 and representatives of United Technologies Corporation (UTC)
concerning the polychlorinated biphenyl (PCB) remedial activities associated with the Willow Brook and
Willow Brook Pond Area. This correspondence also outlines project activities (both UTC's and EPA's)
associated with satisfying the objectives of the remedial action in a timely and efficient manor.
The following sections present the components of the remedial action and associated project activities that
are currently being undertaken (or will soon be initiated) to support the implementation of the remedial
action. It is UTC's intention to implement the remedial action during the 2001 construction season.

Remedial Action Components

The remedial action identified for the Willow Brook and Willow Brook Pond Area is a risk-based approach
that consists of the following:

• The excavation and appropriate disposal of contaminated media exhibiting PCB contamination above
25 ppm;

• The placement of a minimum of three (3) feet of clean backfill (containing less than 1 ppm PCB) over
areas that exhibit residual PCB contamination;

• Post-excavation soil sampling to confirm the effectiveness of the remedial action;
• The installation of a permanent culvert system to convey Willow Brook surface waters through the

remedial area; and
• Backfilling of the remedial area with clean fill (containing less than 1 ppm PCB) to accommodate

future development needs (e.g. green-belt area, asphalt parking lot, or similar).

In addition, although unrelated to the above remedial action, UTC will implement appropriate measures to
prevent the potential migration of volatile organic compound (VOC) contaminated groundwater into the
remedial action area.
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Associated Project Activities
To facilitate the implementation of the remedial action outlined above UTC and its representatives, along
with EPA have and/or will initiate the following activities:
• Preparation of a Remedial Action Work Plan (RAWP) and supporting documents (including a Field

Sampling Plan (FSP), Quality Assurance Project Plan (QAPP) and a Health and Safety Plan). The
RAWP will provide a detailed description for each key component of the remedial action.

• UTC will initiate or continue discussions with Federal, State and Local agencies concerning the scope
and anticipated schedule of the remedial action and will seek their assistance in obtaining any
necessary permits.

• Concurrent with EPA's review, EPA will prepare a "Letter of Need" for UTC's use in discussions with
Federal, State, and Local agencies.

• Following a successful remedial program, EPA will issue a "no further action" letter for the Willow
Pond and Willow Brook area.

On behalf of UTC, SECOR International Incorporated (SECOR) and Loureiro Engineering Associates
(LEA) would like to thank the EPA for its assistance with the timely and efficient implementation of this
remedial action. If you have any questions or concerns associated with this information please contact Ms.
Lauren Levine (UTC) at 860-728-6520, Mr. Jim Cline (UTC) 860-728-6528, or Mr. Brad Barquest
(SECOR) at 651-653-9112.

Sincerely,

SECOR International Incorporated

Bradley A. Barquest, R.G.

Principal Hydrogeologist

cc: Ms. Lauren Levine - UTC
Mr. James Cline - UTC

Mr. Richard Cawley - SECOR
Mr. Jeffrey Loureiro - LEA


